

20: Review module 5 Review git cmds	21: Review Model 4 (lev/influence/diagnostics) Explore model/CV setup, imputation	22: Imputation ready for qs next week	23 Fri: Pre-fitting data diagnostics and explanation	24 Sat: Model Selection/Diagnostics -Residual plots -Leverage -Influence -Cross-validation	25 Sun:	26 Mon: Model Finalization
27 Tues: Finish imputation	28: (N) redo graphs with ggplot2	29 Thurs: Class – review sesh Finish summary and discussion	30:	1: Project done	2:	3: